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DAILY CONSTRUCTION DIARY #73 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Tuesday     Date: 10-4-11  
Project Number: 803509      By:   Travis Myers          
On-site Time: 12:00 pm, 4:00 pm               Off-site Time: 2:00 pm, 6:00 pm  
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 51  Previous Overnight: Clear  None  
7:00 a.m. to Noon: 74  7:00 a.m. to Noon: Clear   None  
Noon to 6:00 p.m.: 91  Noon to 6:00 p.m.: Partly Cloudy  None  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 11:30 am     Shift Finish Time: 7:30 pm  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: 8006+47  
            Subcontractor:        Shift Start Time:           Shift Finish Time:        
             Work Location/Station:        
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 1 1 1             

Crew #2                                           

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345         Sheepsfoot                
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck                             
                                   

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: Wagner's crew worked on their excavator and sheepsfoot until about 3:30.  At that point, both were fixed and pipelaying 

continued as usual.  The laser was still broken, so a traditional level was used to shoot grade.  The contractor did not have any restraint glands to 

restrain one joint back from fittings.  The project engineer approved this, so the contractor proceeded to install the 45º fitting at station 

8006+47.49.  The contractor poured a 3 yard thrust block for the fitting.  The contractor continued laying pipe to station 8013+00.  

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Project Number:  803509 
 

  RPR  10-7-11 
 RPR Signature  Title Date 
 

Prime Contractor:       

Subcontractor(s):       

      
 
 

0520 - 0522: Fitting and blocking. 
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Diary No.:        Date:       
 

 

 (continued)       
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DAILY CONSTRUCTION DIARY #74 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Wednesday     Date: 10-5-11  
Project Number: 803509      By:   Travis Myers          
On-site Time: 9:30 am               Off-site Time: 6:00 pm  
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 49  Previous Overnight: Clear  None  
7:00 a.m. to Noon: 66  7:00 a.m. to Noon: Partly Cloudy   None  
Noon to 6:00 p.m.: 82  Noon to 6:00 p.m.: Partly Cloudy  None  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 6:30 am     Shift Finish Time: 7:30 pm  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: 8013+00  
            Subcontractor:        Shift Start Time:           Shift Finish Time:        
             Work Location/Station:        
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 2 1 3             

Crew #2                                           

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345         Sheepsfoot                
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck                             
                                   

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: The contractor continued laying pipe from station 8013+00 to 8021+00.  The contractor still did not have bell restraints, 

but poured 4 yards of concrete behind the 45º fitting at station 8014+07.81.  Two unmarked wires were hit near station 8014+00.  Through the 

road crossing, the contractor placed the fill material in lifts and compacted with the sheepsfoot.  The asphalt that was removed from the road 

surface was broken up and used as base material about 18" below the road surface.  The tight working conditions through the road ROW forced 

the contractor to pile spoil on the road.  CONTINUED  

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Prime Contractor: This left only the east-bound lane of Red Thunder Road open.  The contractor placed signs approaching the work zone from 
both directions and on BIA 134.  John Freetly from BOR did a site inspection around 1:00 pm.  The only complaint he had was that there were 
not any cones placed around the spoil pile on the road.  The contractor installed the manual ARV at station 8016+97.55.  A culvert was hit 
about 40 feet beyond the ARV, and did not get fixed.  Before shutting down for the day, the contractor cleared the road so that that both lanes 
were open.  Chad and I ended the day by preparing valves, pumpouts, and ARVs to take water from the WTP.   

Subcontractor(s):       

      
 
 

0523 - 0526: 45º fitting 
0527 - 0528: BIA 134 prior to open cutting 
0529 - 0532: Cutting through BIA 134 
0533 - 0534: Blocking the 45º fitting 
0535 - 0543: Backfilling the road 
0544 - 0549: Manula ARV 
0550 - 0551: Upcoming 45º fittings 
0552: Damaged culver 
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Project Number:  803509 
 

  RPR  10-7-11 
 RPR Signature  Title Date 
 

Diary No.:        Date:       
 

 (continued)       
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DAILY CONSTRUCTION DIARY #75 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Thursday     Date: 10-6-11  
Project Number: 803509      By:   Travis Myers          
On-site Time: 10:00 am               Off-site Time: 5:00 pm  
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 59  Previous Overnight: Cloudy  None  
7:00 a.m. to Noon: 63  7:00 a.m. to Noon: Cloudy   Trace  
Noon to 6:00 p.m.: 75  Noon to 6:00 p.m.: Cloudy  Trace  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 6:30 am     Shift Finish Time: 7:30 pm  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: 8021+00  
            Subcontractor:        Shift Start Time:           Shift Finish Time:        
             Work Location/Station:        
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 2 1 3             

Crew #2                                           

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345         Sheepsfoot                
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck                             
                                   

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: The contractor continued laying pipe from station 8021+00 to 715+00.  The sheepsfoot compactor broke down in the 

morning and did not get repaired.  The contractor still did not have bell restraints for the 24" fittings.  Andy placed approximately 4 yards of 

concrete behind each of the 45º fittings at station 8021+95 and 8024+16.  Several unmarked wires and old well lines were hit as the contractor 

worked through Baker's yard.  The contractor dug through and repaired the septic drain lines coming from the house.  The contractor ended 

around station 715+00.  

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Project Number:  803509 
 

  RPR  10-7-11 
 RPR Signature  Title Date 

Prime Contractor:       

Subcontractor(s):       

      
 
 

0553 - 0554: Fitting at station 8021+95 
0555: Baker's well line 
0556 - 0560: Septic line 
0560 - 0563: Thrust blocks 
0564 - 0572: Septic line repair 
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Diary No.:        Date:       

 

 

 (continued)       
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DAILY CONSTRUCTION DIARY #76 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Friday     Date: 10-7-11  
Project Number: 803509      By:   Travis Myers          
On-site Time: 8:30 am               Off-site Time: 9:00 am  
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 41  Previous Overnight: Rain  .23"  
7:00 a.m. to Noon: 51  7:00 a.m. to Noon: Rain          
Noon to 6:00 p.m.: 54  Noon to 6:00 p.m.: Rain  .38"  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 6:30 am     Shift Finish Time: 9:00 am  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: 715+00  
            Subcontractor:        Shift Start Time:           Shift Finish Time:        
             Work Location/Station:        
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 2 1 3             

Crew #2                                           

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345                              
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck                             
                                   

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: The contractor laid pipe until shutting down at 9:00.  

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Project Number:  803509 
 

  RPR  10-7-11 
 RPR Signature  Title Date 
 

Prime Contractor:       

Subcontractor(s):       
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Diary No.:        Date:       
 

 

 (continued)       
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DAILY CONSTRUCTION DIARY #77 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Saturday     Date: 10-8-11  
Project Number: 803509      By:   Travis Myers          
On-site Time: 10:00 am               Off-site Time: 1:00 pm  
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 35  Previous Overnight: Clear  None  
7:00 a.m. to Noon: 48  7:00 a.m. to Noon: Clear   None  
Noon to 6:00 p.m.: 60  Noon to 6:00 p.m.: Clear  None  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 6:30 am     Shift Finish Time: 7:30 pm  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: 716+00  
            Subcontractor:        Shift Start Time:           Shift Finish Time:        
             Work Location/Station:        
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 1 1 1             

Crew #2                                           

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345                              
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck                             
                                   

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: The contractor continued laying pipe as usual from station 716+00 to 730+00.  A buried fiber optic cable was discovered 

but undamaged near station 720+00.  Andy and I discussed the condition of the Type 3 road crossings after yesterday's rainfall event.  We 

concluded that most of them were in pretty good shape, but that the UPS driveway had a low spot holding water and needs some more gravel.  

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Project Number:  803509 
 

  RPR  10-10-11 
 RPR Signature  Title Date 
 

Prime Contractor:       

Subcontractor(s):       

      
 
 

0573: UPS driveway 
 
 
 

      
 
 
 

 



 

Page 3 of ____ 

Diary No.:        Date:       
 

 

 (continued)       
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DAILY CONSTRUCTION DIARY #78 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Sunday     Date: 10-9-11  
Project Number: 803509      By:   Travis Myers          
On-site Time:                     Off-site Time:        
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 31  Previous Overnight: Clear  None  
7:00 a.m. to Noon: 49  7:00 a.m. to Noon: Clear   None  
Noon to 6:00 p.m.: 60  Noon to 6:00 p.m.: Clear  None  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 6:30 am     Shift Finish Time: 7:30 pm  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: 730+00 to 735+20, Poplar Service Line  
            Subcontractor:        Shift Start Time:           Shift Finish Time:        
             Work Location/Station:        
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 1 1 1             

Crew #2                                           

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345                              
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck                             
                                   

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: Wagner ran out of 24" pipe after 520'.  A 1.5" poly well line was hit near station 730+00.  After running out of pipe, the 

crew jumped to the Poplar service line and laid approximately 1700' of 10".  

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Project Number:  803509 
 

  RPR  10-10-11 
 RPR Signature  Title Date 
 

Prime Contractor:       

Subcontractor(s):       
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Diary No.:        Date:       
 

 

 (continued)       
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DAILY CONSTRUCTION DIARY #79 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Monday     Date: 10-10-11  
Project Number: 803509      By:   Travis Myers          
On-site Time: 10:30 am               Off-site Time: 7:00 pm  
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 34  Previous Overnight: Clear  None  
7:00 a.m. to Noon: 54  7:00 a.m. to Noon: Clear   None  
Noon to 6:00 p.m.: 63  Noon to 6:00 p.m.: Clear  None  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 6:30 am     Shift Finish Time: 7:30 pm  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: Poplar Service Line  
            Subcontractor: Dakota Line Contracting  Shift Start Time: 4:30 pm     Shift Finish Time: 7:00 pm  
             Work Location/Station:        
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 2 1 1             

Crew #2       Eric 1 1                   

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345  308                       
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck Directional Drill                       
       Vermeer                       

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: The contractor continued laying 10" pipe.  Wagner's boring subcontractor arrived on site at about 4:30 pm.  The crew set 

up on the 10" stream crossing, before quitting for the day.    

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Project Number:  803509 
 

  RPR  10-17-11 
 RPR Signature  Title Date 
 

Prime Contractor:       

Subcontractor(s):       

GPS mapping of 10" pipe 
 
 

0574 - 0575: Laying 10" pipe 
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Diary No.:        Date:       
 

 

 (continued)       

 
 



 

Page 1 of ____ 

DAILY CONSTRUCTION DIARY #80 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Tuesday     Date: 10-11-11  
Project Number: 803509      By:   Travis Myers          
On-site Time: 9:00 am               Off-site Time: 2:00 pm  
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 41  Previous Overnight: Clear  None  
7:00 a.m. to Noon: 58  7:00 a.m. to Noon: Clear   None  
Noon to 6:00 p.m.: 69  Noon to 6:00 p.m.: Clear  None  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 6:30 am     Shift Finish Time: 7:30 pm  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: Poplar Service Line  
            Subcontractor: Dakota Line Contracting  Shift Start Time: 6:30 am     Shift Finish Time: 7:30 pm  
             Work Location/Station:        
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 2 1 1             

Crew #2       Eric 1 1                   

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345  308                       
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck Directional Drill                       
       Vermeer                       

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: Wagner spent most of the day in support of the boring contractor.  The boring contractor installed 200' of fusible 10" PVC 

for the stream crossing and began setting up for the 18" steel highway crossing.  Wagner moved 120' of 20" fusible PVC from the east side of the 

Poplar river to bore the road near station 740+00.   

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Project Number:  803509 
 

  RPR  10-17-11 
 RPR Signature  Title Date 
 

Prime Contractor:       

Subcontractor(s):       

Staking the 10" highway crossing 
 
 

0576: Pulling the 10" stream crossing 
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Diary No.:        Date:       
 

 

 (continued)       
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DAILY CONSTRUCTION DIARY #81 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Wednesday     Date: 10-12-11  
Project Number: 803509      By:   Travis Myers          
On-site Time: 4:00 pm               Off-site Time: 6:00 pm  
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 43  Previous Overnight: Clear  None  
7:00 a.m. to Noon: 58  7:00 a.m. to Noon: Clear   None  
Noon to 6:00 p.m.: 66  Noon to 6:00 p.m.: Clear  None  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 6:30 am     Shift Finish Time: 7:30 pm  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: Poplar Service Line  
            Subcontractor: Dakota Line Contracting  Shift Start Time: 6:30 am     Shift Finish Time: 7:30 pm  
             Work Location/Station: 740+00, 793+00  
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 2 1 1             

Crew #2       Eric 1 1                   

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345  308                       
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck Directional Drill                       
       Vermeer                       

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: Wagner completed the tie in to the 10" highway crossing, and set a valve north of the highway.  Andy's crew then 

excavated formed the meter vault footing.  Andy was instructed to only install 1 mat of #5 rebar at 12" spacing each way.  The boring contractor 

bored the road near station 740+00 and set up on the bore near 793+00.  

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Project Number:  803509 
 

  RPR  10-17-11 
 RPR Signature  Title Date 
 

Prime Contractor:       

Subcontractor(s):       

The Project Engineer, Owner, and Resident Project Representatives drove the pipeline route. 
 
 

0577 - 0578: Open fiber crossing between WTP and Hwy 13 
0579 - 0580: Moving 120' of fused 20" PVC from the west side of the Poplar River. 
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Diary No.:        Date:       
 

 

 (continued)       
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DAILY CONSTRUCTION DIARY #82 
 

Project Name: ARRA WTP To Poplar Mainline Project    Day of Week:Thursday     Date: 10-13-11  
Project Number: 803509      By:   Travis Myers          
On-site Time: 11:30 am               Off-site Time: 12:30 pm  
 

A)    WEATHER: 
Temperature  Condition    Precipitation: 

Previous Overnight: 36  Previous Overnight: Clear  None  
7:00 a.m. to Noon: 48  7:00 a.m. to Noon: Clear   None  
Noon to 6:00 p.m.: 59  Noon to 6:00 p.m.: Clear  None  

Affect on Construction:  
 
B)    CONTRACTOR OPERATION: 
            Prime Contractor: Wagner Construction              Shift Start Time: 6:30 am     Shift Finish Time: 12:30 pm  
             Contractor’s Supervisor: Andy Timmer  
             Work Location/Station: Poplar Service Line  
            Subcontractor: Dakota Line Contracting  Shift Start Time: 6:30 am     Shift Finish Time: 12:00 pm  
             Work Location/Station: 793+00  
            Subcontractor:          Shift Start Time:           Shift Finish Time:        
             Work Location/Station:         
            Contract Time:   Day        of        (Calendar/Work) Days  

 

Number of Personnel and Hours 

 Superintendent Foreman Operators Skilled Labor Labor Other Other 

Crew #1       A. Timmer 2 1 1             

Crew #2                                           

Subcontractor 
#1 

                                          

Subcontractor 
#2 

                                          

 

C)    EQUIPMENT (model/hours): 
Primary Backhoe Support Backhoe Compactors Front-End Loader Scrapers 
345  308                       
 
Dozer Grader Paver Pumps Generator 
D6T                              
 
Dump Truck Directional Drill                       
       Vermeer                       

 
D)    CONSTRUCTION ACTIVITY: 
Prime Contractor: Wagner poured the meter vault footing and continued on with the 10" line.  The boring contractor finished up the bore near 

station 793+00.  

(Continued on Back) RPR Initials:   
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D) CONSTRUCTION ACTIVITY: 

E) ENGINEERING ACTIVITY: 

F) OTHER COMMENTS: (Visitors/Photographs, etc.) 

G) ACTION ITEMS OR OUT-OF-SCOPE ITEMS: (eg, Extra Work, Force Account Work) 

H) ATTACHMENTS: ( eg, Quantities, Stored Materials) 
1.       

2.       

3.       

4.       
 
Project Name: ARRA WTP To Poplar Mainline Project 

Project Number:  803509 
 

  RPR  10-17-11 
 RPR Signature  Title Date 
 

Prime Contractor:       

Subcontractor(s):       

      
 
 

0581: Cleanup on the 10" south of Hwy 2 
 
 
 

      
 
 
 

 


